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Indirect Status

PMA/DOH LIQUIDATION
Cumulative to Date Status
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Actuals 4.6 13.5 17.8 23.7 29.8 34.5 

Liquidation 3.1 11.8 18.0 24.5 30.6 36.9 

(Over)/Under 1.5 1.7 (0.2) (0.8) (0.8) (2.4)

Liquid. Forecast 3.1 12.6 18.8 25.0 30.3 36.9 43.0 50.0 55.7 60.7 68.0 75.0 

FYSF 4.6 13.5 17.8 23.7 29.8 34.5 40.6 47.9 54.0 59.5 66.1 73.9 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

PMA/DOH ORIGINATED DOLLARS
Cumulative to Date Status
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PA Baseline 2.3 4.9 7.3 9.7 12.0 15.1 17.6 20.6 23.1 25.3 28.4 31.0 

FDS Budget 2.3 4.9 7.3 9.2 11.0 13.7 16.1 18.7 20.9 23.1 25.6 28.6 

Actuals 3.1 6.5 7.5 9.4 11.6 13.4 

Variance (0.8) (1.6) (0.2) (0.2) (0.6) 0.3 

FYSF 3.1 6.5 7.5 9.4 11.6 13.4 15.6 18.3 20.5 22.5 25.3 28.9 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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